Manchester Board of Education											
Building Project Schedule											
Revised 3/12/14											
	Meeting	February									

#	Meeting		February			March				April				May					
	Task	Dates	3	10	17	24	3	10	17	24	31	7	14	21	28	2	12	19	26
1.	Public Forum Grade 5-6 School	Wed																	
		2/5/2014																	
2.	Review previous action on Grade 5-6 School	Sat																	
	Identify elementary school facility options	2/8/14																	
3.	Affirm or reconsider previous action on grade 5-6	Mon																	
	school	2/10/14																	
4.	Prepare elementary school facilities proposal	Sat																	
	including planning document with timeline	3/20/14																	
5.	Public forum regarding elementary school facilities	Wed																	
	proposal	4/2/14																	
6.	Workshop to consider feedback from public forum,	Wed																	
	if needed	4/9/14																	
7.	BOE votes on elementary school facility plan;	Wed																	
	Recommend to the BOD school building	4/21/14																	
	referendum proposal for November 2014																		